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Arbor Heights Fire Flow Improvements 

• Fire flow is a general government purpose 

• Uniform Fire Code applies to new construction; 

existing water infrastructure is grandfathered 

• Arbor Heights was annexed into the City in 1954 

with substandard water mains 

• SFD/SPU Joint Executive Committee (JET) 

initiated last summer to address fire flow 

improvements and other issues 

 

 



Two Phase Improvements in 

Arbor Heights 

  
Phase I – Hydrant Improvements on larger 
mains  (completed November 18) 
 
Phase II – Targeted Water Main 
Improvements 
 



Fire Hydrant 

Improvements 



Proposed Watermain Improvements  



Proximity of all Arbor Heights Properties 

to 1,000+ gpm Hydrants  
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After 
Improvements 

Current Distance 

After improvements, all parcels in 
Arbor Heights will be less than 
1,000 feet from a fire hydrant with 
at least 1,000-gpm fire flow 



Project Schedule 

Arbor Heights Community Meeting – January  

Design & Permitting Complete –May 

Advertise and Award Construction Contract – August 

Water main Construction – October-December, 2012 

Street restoration – Early 2013 


